'DAAC/ECS STATUS Table for October 1, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW Testbed Versions 1.2 and 1.3 have been successfully installed and
Release B | Installations at the Langley DAAC.

Testbed
Testbed Version 1.4 will be available mid October.
SSI&T CERES Subsystem 11 PGEs; GGEO_MAIN and GGEO_POST
successfully completed SSI&T on the testbed. See Status Chart be
Wrapup reports are being compiled and will be sent to CERES.
DAAC Definition/ Product Generation Team has a test environment set up to begin tes
TRMM Development automation of different PGEs in the “Big Sur” environment.
Processing
System More automation is being added to the ingest and archival subsystg
(LaTIS)

Current operational procedures are being document for each area ¢
system.

LaTIS Operational Readiness Review is now scheduled for Octobe
1997.

SSI&T Completed SSI&T of Inversion and SARB. See chart below for det
Production Volume Stress Test for SARB (Subsystem 5) failed with
dump. Lisa Coleman is looking into this issue.

Other DAAC is supporting the TRMM 30 day test. Processing of this dat

underway.

DAAC is working with CERES on issues relating to the SARB 30-d3
test.
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Release

DESCRIPTION

Status

Problems/Comments

Release B

HW/SW
Installations

The initial hardware installation is complete, and a preliminary
Physical Configuration Audit (PCA) has been performed. Final
hardware configuration (hot, cold, and warm spares) will be

performed following teardown of the Langley Testbed (teardown nog
later than 12/31/97).

Deployment schedule:

The SSI&T version of ECS v2.0 is scheduled to be deployed to the
Langley DAAC by 02/01/98. This system, which contains all launch
critical capabilities, will concurrently support SSI&T, EOS Ground
System Testing, and ECS integration testing. Scheduling for
subsequent code drops to enhance functionality is in progress.

ESDTS

No Activity

SSI&T

None

Other

terminology change: The deliveries formerly known as
Release B.x are now "ECS Version 2.x".
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Status of Release 2 CERES SSIT at the LaRC DAAC 10/1/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases Volume
Subsystem of Verified placed . SCF ; Comments
with SCF : using Stress
accepted and under CM . toolkit .
: toolkit ) Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97 Redelivery for 30 day
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 08/30/97 | test 8/27/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4 08/15/97 08/19/97 08/19/97| 08/21/97  08/25/97  08/26/97 08/26/97
4.5-4.6 08/22/97 08/26/97 08/28/97|  08/30/97  09/02/97  09/03/97 09/17/97
5.0 09/11/97 09/12/97 09/15/97| 09/16/971 09/16/9¢  09/17/97
6.0
7.1
7.2
8.0
9.0
10.0
11.0 08/01/97 08/05/97 | 08/05/97| 08/07/97  08/07/97 08/08/97
12.0 07/18/97 | 07/22/97 | 07/25/97 | 07/25/97 * Error during runtime
08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 08/06/97 08/08/97| 08/08/97| caused redelivery
cereslib 06/06/97 | 06/09/97 | 06/10/97 | 06/10/97 | 06/10/97* | N/A N/A *One module failed tes
06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A with SGI compiler.
redelivery
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | NA +Delivery for SS 11
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (10/1/97)

Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF . DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9y  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97 08
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97  08/12/97  08/13/97  09/19/97  09/19/97  09/19/97 09
(post)
cereslib 08/01/97 | 08/08/97| 08/11/97 08/11/9y  08/11/97  08/11/97  08/11/97 N/A N/A N/A N/A N/A

29/97*

19/97

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.

Issue: The QC Report was not created in GGEO_POST. This file was subsequently deleted from the PGE metadata file so /RPS would
fail. This was necessary because PDPS expected this file to exist on completion of PGE execution.
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CERES Release 2 DAAC Performance Measurements - 10/1/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec Block Operations Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ | Pe"
Wall User System Input Output MB Input | Temp | Interm | Arch Qgc Mnth

1.0 | Instrument Ada | 08/30 | 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary
11.1 | Sort GGEO
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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